
ID Task Name Responsible

Division

Duration Start Finish Predecessors Successors

1 PROJECT: Tier 1 - Maintenance (PE Only) 222 days Mon 1/5/15 Fri 11/20/15

2 12-Authorize Preliminary Engineering PMD 10 days Mon 1/5/15 Tue 1/20/15 3

3 22-Scope Project PM 20 days Wed 1/21/15 Wed 2/18/15 2 4SS+5 days,5,8

4 22X-Scoping Team Meeting Date PM 1 day Wed 1/28/15 Wed 1/28/15 3SS+5 days 8

5 17E-Environmental Review Process (ERP) ENV 10 days Thu 2/19/15 Wed 3/4/15 3 6

6 24-Determine Permits Needed ENV 40 days Thu 3/5/15 Wed 4/29/15 5,8FF 7

7 25-Draft Environmental Document or CE ENV 40 days Thu 4/30/15 Thu 6/25/15 6,8FF

8 65F-Plan Design/Field Inspection LD 40 days Thu 2/19/15 Wed 4/15/15 3,4 9,6FF,7FF

9 43-Furnish Utility Field Inspection Plans LD 5 days Thu 4/16/15 Wed 4/22/15 8 10

10 95-District Closeout Completion Date PIM 60 days Thu 4/23/15 Fri 7/17/15 9 11

11 96-Central Office Closeout PMD 87 days Mon 7/20/15 Fri 11/20/15 10
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